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GRIFFIN DECOMMISSIONING  
PROGRESS REPORT 
Purpose
This annual decommissioning report provides a progress update on 
Woodside Energy (Australia) Pty Ltd’s (Woodside) decommissioning 
activities for the Griffin Field from 1 January 2022 to 31 December 
2022, including planning towards and progress with undertaking the 
actions in accordance with the National Offshore Petroleum Safety 
and Environmental Management Authority (NOPSEMA) General 
Direction 832.

Description of Facilities
The Griffin field is located within Permit Areas WA-10-L and WA-12-L, 
located around 58 km north-west of Exmouth, Western Australia, in 
Commonwealth waters at water depths of approximately 130 meters (m).

When in production, the Griffin field comprised the Griffin Venture, 
a floating production, storage and offloading (FPSO) vessel, with 
12 production wells from the Griffin, Scindian and Chinook reservoirs 
routed to the riser turret mooring (RTM) via flexible and rigid flowlines. 
Oil products were stabilised and stored for offloading via tanker, while 
gas products were transported to the shore via the Griffin gas export 
pipeline (GEP) for domestic sale. 

The Griffin field ceased production in 2009. Since then, the following 
cessation activities have been completed: 

• the Griffin Venture FPSO was disconnected from the RTM and 
demobilised from the field; 

• all flowlines and gas lift lines were flushed and filled with treated 
seawater; 

• the GEP was purged and pressurised with inert gas, for preservation 
purposes; 

• all wells were plugged and abandoned; 

• all Xmas trees (XTs) were removed and placed onto mud mats 
around 25 m from the wells; 

• all mid-depth buoys (MDBs) were removed and recovered. MDB 
mooring chains were laid on the seabed at the concrete gravity 
bases; and

• flexible risers were laid on the seabed.

Titleholders
Following the merger between Woodside and BHP on 1 June 2022, the 
Titleholders for WA-10L and WA-3PL are Woodside Energy (Australia) 
Pty Ltd as Operator with joint venture partners Mobil Exploration and 
Producing Australia Pty Ltd and INPEX Alpha Ltd. The Titleholders for 
WA-12L are Woodside Energy (Australia) Pty Ltd as Operator and Mobil 
Australia Resources Company Pty Limited as joint venture partner. 

Once accepted by NOPSEMA, all Titleholders will publish this report on 
their website. 

Legal Obligations
Until such time as decommissioning activities have been completed, 
Woodside will maintain property on the titles to ensure removal of the 
property is not precluded, as per the Subsea Integrity Management Plan.

At the completion of the field decommissioning activities, Woodside 
will provide, to the satisfaction of NOPSEMA, for the conservation and  
protection of the natural resources in the title areas within 12 months 
after property is removed and make good any damage to the 
seabed or subsoil in the title areas caused by any person engaged or 
concerned in the operations.

Figure 1. Griffin Operational Area 
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Decommissioning Progress in 2022 
Following on from work commenced in 2021, Woodside is progressing 
an Environment Plan Strategy to meet its obligations under the Offshore 
Petroleum Greenhouse Gas Storage Act. The Strategy separates 
Environment Plans based on activity type, complexity and location.

Three Environment Plans have been submitted to NOPSEMA for the 
decommissioning of the Griffin field and are under assessment. 

The Griffin Decommissioning and Field Management Environment Plan 
covers the following scope: 

• remove subsea infrastructure within the Griffin field in Permit Area 
WA-10-L; 

• remove wellheads and associated infrastructure within Permit Areas 
WA-10-L and WA-12-L; and 

• continue field management scopes which comprise inspection, 
maintenance, monitoring and repair (IMMR) and remotely operated 
vehicle (ROV) surveys on the subsea infrastructure and gas export 
pipeline, as required. 

The Environment Plan was first submitted to NOPSEMA on  
22 December 2021, and a further two submissions have been made in 
2022 to address NOPSEMA’s Request for Further Written Information 
(RFFWI). It remains under assessment, with Titleholder, at  
31 December 2022. 

The Griffin Gas Export Pipeline Decommissioning Environment Plan 
covers the following scope: 

• pig the gas export pipeline (GEP) to prepare for pipeline removal in 
Commonwealth waters; and 

• remove the GEP within Commonwealth waters. 

The first revision of the Griffin GEP Decommissioning Environment 
Plan outlined a leave in situ option for the pipeline and was submitted 
in February 2022. Following regulatory feedback relating to the long 
term fate of the pipeline, and the time constraints of the General 
Direction, the Environment Plan is being updated to enable removal 
activities. Further assessment will be undertaken post removal to better 
understand the effects that the production has had on the pipeline 
in order to support future decommissioning activities in the region. 
Woodside will continue to assess decommissioning options on a case 
by case basis, informed by science and consultation. It is anticipated the 
Environment Plan will be resubmitted around Q1/2 2023.

The Griffin Field Equipment Deviation Environment Plan covers the 
following scope: 

• proposal to leave in situ six concrete gravity bases (CGBs), twelve 
anchors and five concrete piles cut at or below the mudline, 
demonstrating an equal or better environmental outcome which is 
satisfactory to NOPSEMA; 

The first revision of the Griffin Field Equipment Environment Plan was 
submitted in March 2022. It is anticipated the Environment Plan will be 
resubmitted around Q1/2 2023. 

In addition to the development of the Regulatory permissioning 
documents informing the scope, the following pre-execution activities 
were completed:

• tender for Engineering, Preparation, Removal and Disposal (EPRD) 
contract, covering the removal and disposal scopes outlined in the 
Griffin Decommissioning and Field Management EP and the Griffin 
Gas Export Pipeline Decommissioning EP, developed and issued to 
the market in December 2021;

• tender evaluation in Q1/2 2022, with EPRD contract award to 
Technip FMC (Execution contractor) in June 2022;

• equipment procurement for long lead items;

• commencement of detailed design for removal activities by 
Execution contractor; and

• commencement of safety case development by Woodside and 
Execution contractor, with submission planned for around Q1 2023. 

Decommissioning Plan in 2023 
It is anticipated that acceptance of the three Environment Plans and 
safety case revisions will occur in 2023. In addition, Woodside will 
progress other necessary approvals such as Sea Dumping Permits, as 
applicable. 

During 2023, the following activities are planned: 

• ongoing detailed design and procurement for removal activities 
and equipment disposal by Execution contractor and associated 
sub-contractors; 

• pre execution survey of field equipment to confirm status; and 

• commencement of in-field decommissioning activities around  
Q4 2023 (earliest). 
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General Direction 832

Direction Key Tasks Progress in CY 2022 Look-ahead for CY 2023

Direction 1

Remove, or cause to be 
removed, to the satisfaction 
of NOPSEMA, from the title 
area all property brought 
into that area by any person 
engaged or concerned in 
the operations authorised 
by the title as soon as 
practicable and no later 
than 31 December 2024

• EP development, 
concept studies

• Three EPs submitted, Environment 
Plan Strategy and end states for 
equipment finalised

• Acceptance of three EPs relating to Griffin 
decommissioning activities

• Decommissioning 
and Field 
Management EP 
submission and 
acceptance

• Decommissioning and Field 
Management EP resubmitted in 
response to RFFWIs.

• Acceptance delayed due to changes 
in scope associated with full removal 
of RTM and consultation updates 
associated with changes in law (Santos 
NA Barossa Pty Ltd v Tipakalippa 
Federal Court decision) 

• Final revision of Decommissioning and Field 
Management EP planned for submission 
around Q1/2 2023, acceptance around Q2/3 
2023.  This may be delayed through the 
extended consultation period as required 
by change in law (Santos NA Barossa Pty 
Ltd v Tipakalippa Federal Court decision), 
introducing schedule risk.

• Deviation EP 
submission and 
acceptance

• Deviation EPs submitted for Griffin 
Gas Export Pipeline (Commonwealth) 
and Griffin Field Equipment (piles, 
anchors, CGBs)

• Progression of technical studies 
to support deviation scopes 
(contaminants analysis)

• Resubmission of Griffin Field Equipment 
Deviation EP around Q1 2023

• Resubmission of Griffin GEP EP, detailing 
pipeline removal around Q1/2 2023

• Acceptance of EPs around Q3 2023. This may 
be delayed through the extended consultation 
period as required by change in law (Santos 
NA Barossa Pty Ltd v Tipakalippa Federal 
Court decision), introducing schedule risk.

• Development of 
other regulatory 
permissioning 
documents.

• Continued engagement with DCCEEW 
regarding Sea Dumping Permits

• Development and submission of EP for 
Griffin Gas Export Pipeline (State) 

• Development of safety case updates 
commenced

• Progress Sea Dumping Permits for Griffin piles 
and CGBs, following acceptance of deviation EP

• Progress acceptance of EP for Griffin Gas 
Export Pipeline (State) with DMIRS 

• Submission and acceptance of Safety  
Case revisions

• Contract award, 
detailed design 
progression, field 
execution activities

• Tender evaluation in Q1 2022

• Contract award to Technip FMC in 
June 2022

• Detailed design commenced in  
August 2022

• Procurement of long lead items

• Ongoing detailed design

• Pre execution survey and activities in field 
(around Q2 2023)

• Commencement of in field removal activities 
(around Q4 2023, earliest)

Direction 2

Until such time as direction 
1 are complete, maintain 
all property on the title to 
NOPSEMA’s satisfaction, 
to ensure removal of the 
property is not precluded.

• EP development 
and submission

• Decommissioning and Field 
Management EP resubmitted 
addressing comments, detailing 
ongoing field management activities. 

• Integrity of the subsea infrastructure will 
be managed as outlined in the Griffin 
Subsea Integrity Management Plan

• Equipment status will be confirmed in  
pre-execution survey (around Q2 2023) to 
support the development of detailed  
removal plans

• No maintenance activities are planned due to 
impending equipment removal campaign

Direction 3

Provide, to the satisfaction 
of NOPSEMA, for the 
conservation and protection 
of the natural resources in 
the title area within  
12 months after property 
referred to in direction 1 is 
removed.

• EP development 
and submission

• Two revisions to the Decommissioning 
and Field Management EP made, 
detailing conservation and protection 
measures and how the requirements of 
S270 will be met.

• Decommissioning and Field Management EP 
accepted around Q1 2023

• Griffin Gas Export Pipeline EP accepted around 
Q2/3 2023

Direction 4 

Make good, to the 
satisfaction of NOPSEMA, 
any damage to the seabed 
or subsoil in the title area 
caused by any person 
engaged or concerned in the 
operations authorised by the 
title within 12 months after 
the property referred to in 
Direction 1 is removed.

• EP development 
and submission

• Two revisions to the Decommissioning 
and Field Management EP made, 
detailing Make Good monitoring and 
determination measures and how the 
requirements of S270 will be met

• Decommissioning and Field Management EP 
accepted around Q2/3 2023

• Griffin Gas Export Pipeline EP accepted around 
Q2/3 2023

Direction 5

Annual progress reporting 
until all directions have 
been met

• Annual Progress 
report

• 2022 Annual report submitted 
December 2022

• Submit annual progress report in  
December 2023



Providing feedback 

If you would like to comment on the proposed activities outlined in this information sheet, or would like additional information,  
please contact Woodside via:

E: Feedback@woodside.com.au 

Toll free: 1800 442 977

Schedule
An indicative schedule of the decommissioning activities is provided below:

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

Project Milestones Selection Phase Execute Phase General Direction, 31 Dec 2024
All Commonwealth waters scope complete

Regulatory Submissions
Decommissioning /Field Management EP Develop Approval window

Gas Export Pipeline EP (Commonwealth) Develop Approval window

Deviation EP (field) Develop Approval window

Additional Permissioning Documents

Execution Contractor Engagement
Expression of Interest

Early Contractor Engagement    Contract award

Tender Process
Engineering & Project Management

Procurement Execution window

Offshore Campaign

General Direction Requirements
Conservation, Protect, Remediate (as reqd)
General Direction Annual Reporting
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